ANNIE

2020-10 | 202011 |  2020-12 | 2021-1 2021-2 2021-3
|41 42|43 |44 | 45|46 |47 48|49 |50 |51[52|53| 1|2 |3 [a[5]|6[7]8]9][10]11]12]
ANNIE ANNIE
Move raw and processed data to per-run directories Work in progress
remove older files from /pnfs/annie/persistent/raw Resolved
Remove v2data runs converted to v5data Resolved
Remove from persistent runs <= 247 Resolved
SAM onboarding Assigned
Remove persistent v3data for space Resolved
Annie internal web pages to https:/anniedata.fnal.gav Work in progress
Remove v4data from pnfs to free space Resolved
Remove v5data runs from pnfs to clear space Work in progress
archive v5data/0248 to 0252 Resolved
Configure /cvmfs/annie.opensciencegrid.org Work in progress 30%
ANNIE 2018 computing request for SCPMT Work in progress 30%
Create tape backed storage area for production (...) New
shared account logging for annieraw, anniepro Assigned 90%
annie-daq02 cleanup for Sep 2018 reinstall New 90%
ANNIE 2019 computing request for SCPMT New 10%
Annie ECL local password removal New 20%
BNB Downtime New
ANNIE 2020 computing request New
BNB Downtime New
ANNIE1-Assembly ANNIE1-Assembly
Cut top of tank New
Modify top of tank, add round offs New
PMT cabling and shipping New
Development of PMT installation procedure New
Spot testing of PMTs New
Construction of Inner Structure New
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Populate Crates in Hall New
Assembly and installation of PMT modules New
Installation of plastic liner New
Practice lower inner structure into (...) New
Construction of NCV New
Installation of Forward Veto Cabling New
Lowering the tank in ANNIE Hall New
Prelim ORC inspection New
Finalize crates and racks New
Access Platform: construction and installation New
Lower inner structure into tank at ANNIE (...) New
NCV shipped to FNAL New
Cabling of the installed tank New
Set up water skid and recirculation (...) New
Water fill New
ANNIE1-Commissioning ANNIE1-Commissioning
DAQ commissioning New
Dark commissioning of PMTs in ANNIE (...) New
Detector commissioning with water New
Installation and commissioning of NCV New
Final ORC review New
Begin Run1 data taking New
ANNIE1-Planning ANNIE1-Planning
Contact Stephen Geer about June PAC (...) New
ANNIE Run 1 Electronics Review New
Complete TSW for ANNIE experiment New
Run 1 Mechanical Review New
ANNIE1-electronics-design ANNIE1-electronics-design
Figure out the data rates and size (...) Resolved
Final Decision on MRD and veto (...) New
What is our calibration system? New
Solidify Layout and number of crates (...) Assigned
Design for clock distribution and (...) Assigned
Get details of what we can get (...) New
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Contact Zarko Pavlovic about (...)
UC ADC cards
UC ADC user manual
Externally trigger ADC cards
Throughput testing for ADC (...)
Make readout methods (to be (...)
Redesign of LAPPD central card
Interface for PSEC electronics (...)
Send an ACDC + central card to (...)
HV pickoff & signal splitter
Test final pickoff/splitter
Test HV resilliance up to (...)
Full sized pickoff/splitter (...)
Machine pickoff/splitter enclosure
Attach bulkhead connectors (...)
Mount pickoff/splitter pcb (...)
HV pickoff/splitter enclosure
Timing distribution system
Select timing sources
Determine the suitability (...)
Determine GPS antenna (...
Check availability of (...)
Select and buy a suitable (...)
Design and build full sized pickoff/splitter (...)
Pickoff/splitter enclosure production
DAQ ZMQ/multicast integration
DAQ Bool functions /status reporting
DAQ Jason (lite) messgae passing
DAQ Control systems
DAQ monitoring system
Postgress setup
DAQ board reader TOOL
DAQ output TOOL
DAQ Serialisation

Assigned
Assigned
Assigned
Assigned
Resolved
Assigned
New 40%
Assigned 50%
Assigned
Assigned
New
Resolved
Resolved
Resolved
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Assigned
Resolved
New
Assigned
Assigned
Resolved
Resolved
Resolved
Resolved
New

New

New
Assigned
New
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ANNIE1-MCstudies
Geant-based estimate of beam neutron (...)
Full MC model with 3D PMTs to study (...)
Optimization of acrylic volume
SciBooNE driven calculation of (...)
ANNIE1-mechanical-design
Fermilab approval for tank purchase
Approval to purchase tank, from (...)
Design of veto structure
Ship the muon veto structure
Water system shipped to FNAL for (...)
Follow up with Steve Dazeley
Design of access platform
Design of inner strcture
Cost out plastic bag liner, get (...)
Determine how structure and top (...)
Design of tank top
Cost out PVC for ANNIE Run | Plan (...)
Final decision on liner specs and (...)
Finish design of PMT holders
Determine placement of water pump
ANNIE1-MRD-design
Follow up with NMSU about keeping (...)
Arrange to get the Kansas/Syracuse (...)
Follow up on Fermilab PMTs/Scintillator
Sign over stewardship of the MRD (...)
ANNIE1-Staging
Tank Manufacture
MRD + veto system testing
Prototype PMT holder
Order materials for PMT structure
Liner: collab buy-in, place order
Cables for Forward Veto
ANNIE1-veto-installation

ANNIE1-MCstudies
New

New

New

New 10%
ANNIE1-mechanical-design
New

New

New

New

New

New

New

New

New

New

New

New

New

New

New
ANNIE1-MRD-design
New

New 50%

New 60%

New
ANNIE1-Staging
New

New

New

New

New

New
ANNIE1-veto-installation
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Installation of Veto structure

ANNIE2-Assembly
Finish MRD Refurbishment
Functional test of new MRD layers
In situ calibration of MRD layers
ANNIE2-Planning
ANNIE2-mechanical-design

AN

Finalize design concept of inner (...)
Finalize design and layout of water (...)
Decision about the tank top

Top with or without square hatch
Design of the new tank lid

Finalize design of source calibration (...)
Write TSW

Revise Specification Doc.

Gd-Safety and procedures (discussion (...)
Separate voltage regulators from (...)
Draft LAPPD mounting board design
Finalize design of timing calibration (...)
Identify black sheet material to (...)
Final Review of the Tank Lid design
Holders and Mount Concepts for (...)
How to mount the LUX PMTs on the (...)
Cleanliness and handling strategy

Final layout of new LAPPD housing
Finalize design of transparency (...)
Identify new tank liner

How to mount the WATCHMAN PMTs
Figure out how to optically isolate (...)
Finalize experimental layout in (...)
Magnetization of the tank
NIE2-electronics-design

readACDC after setConfig is all (...)
Final crate and rack maps

New

New
New
New

ANNIE2-mechanical-design
New 80%

New 70%

New

New

New

New

Work in progress 80%
New

Work in progress
New 50%

New 50%

New

Feedback

New

New

New

New 20%

New 50%

New

New

New

New

New

Assigned

New
New
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Rack protection plan
Power distribution plan
Design the backboard for the LAPPD (...
Design for separate ACDC voltage (...)
ANNIE2-Staging
ANNIE2-electronics-readiness
Finish new ACDC-ACC interface firmware
Ethernet interface for ACC
Firmware upgrades for KOTO boards (...)

New
New
New
New

New
New
New
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